

MDOT THUNDER BAY MATRIX-WEB.xls

This tentative production schedule is for informational purposes only. These dates quite often move forward in the schedule as chassis or parts arrive earlier than expected. Please use this as a "Rough Guide".

Production at Eldorado takes place in approximately 14-21 days start to finish. The units are then put through water/road tests and proceed to transportation to ship to Hoekstra Transportation. Depending on shop volume, Hoekstra usually completes the PDI in one week and the units are ready for agency inspection.

ENC #	VIN #	CONSORTIUM MEMBER	SIZE	START	RELEASE
92937	1HVBTSKMX9H114706	TBTA	169"	9/15/2008	11/26/2008
92989	1HVBTSKM89H114722	TBTA	205"	9/29/2008	11/26/2008
92988	1HVBTSKM69H114721	TBTA	205"	9/29/2008	12/8/2008
93814	1HVBTSKM19H126355	City of Big Rapids	169"	3/30/2009	4/23/2009
93815	1HVBTSKM39H126356	City of Big Rapids	169"	3/30/2009	4/23/2009
93844	1HVBTSKM09H114701	losco Transit	205"	4/6/2009	4/24/2009
93845	1HVBTSKM19H114724	losco Transit	205"	4/6/2009	4/29/2009
93847	1HVBTSKM59H114726	losco Transit	205"	4/13/2009	5/8/2009
93846	1HVBTSKM39H114725	losco Transit	205"	4/13/2009	5/13/2009
93849	1HVBTSKM99H114728	Straits Regional Ride 18+3	205"	4/13/2009	5/8/2009
93848	1HVBTSKM79H114727	Straits Regional Ride 18+3	205"	4/13/2009	5/15/2009
94394	1HVBTSKM29H157873	Straits Regional Ride 12+3	169"	4/20/2009	5/13/2009
93850	1HVBTSKM09H114729	Straits Regional Ride 14+4	205"	4/20/2009	5/8/2009
94392	1HVBTSKM99H126359	Straits Regional Ride 15+2	169"	4/20/2009	5/13/2009
94393	1HVBTSKM09H157872	Straits Regional Ride 15+2	169"	4/20/2009	5/13/2009
93851	1HVBTSKM79H114730	Altran	205"	4/27/2009	5/28/2009
93816	1HVBTSKM59H126357	Straits Regional Ride 15+2	169"	5/4/2009	4/23/2009
93817	1HVBTSKM79H126358	Straits Regional Ride 15+2	169"	5/4/2009	4/24/2009
93852	1HVBTSKM99H157885	Marquette	205"	6/1/2009	6/25/2009
93853	1HVBTSKM09H157886	Marquette	205"	6/1/2009	6/26/2009
94830	1HVBTSKM29H157887	Antrim	205"	6/15/2009	7/9/2009
94831	1HVBTSKM49H157874	Antrim	169"	7/13/2009	7/31/2009
94855	1HVBTSKM49H157891	Delta	205"	7/13/2009	7/30/2009
94856	1HVBTSKM69H157892	Delta	205"	7/13/2009	7/31/2009
94832	1HVBTSKM69H157875	Antrim	169"	7/20/2009	8/5/2009
94859	1HVBTSKM29H157890	Yates	205"	7/20/2009	7/31/2009
94857	1HVBTSKM49H157888	Yates	205"	7/20/2009	8/7/2009
94858	1HVBTSKM69H157889	Yates	205"	7/20/2009	8/7/2009
94833	1HVBTSKM7AH216940	Antrim	169"	7/27/2009	8/18/2009
94860	1HVBTSKM1AH216947	TBTA	169"	8/31/2009	40115
94861	1HVBTSKM3AH216948	TBTA	169"	9/8/2009	40056
94862	1HVBTSKM3AH216949	TBTA	169"	9/8/2009	40113
94876	1HVBTSKM9AH216941	Marquette	169"	9/14/2009	40116
94863	1HVBTSKMXAH216950	TBTA	169"	9/14/2009	40113
94877	1HVBTSKM0AH216942	Marquette	169"	9/21/2009	40113
94878	1HVBTSKM0AH216939	Marquette	169"	9/21/2009	40130
94879	1HVBTSKM2AH216943	Marquette	169"	9/28/2009	40113
94880	1HVBTSKM4AH216944	Marquette	169"	9/28/2009	40114
94881	1HVBTSKM6AH216945	Marquette	169"	9/29/2009	40108
94882	1HVBTSKM8AH216946	Marquette	169"	10/5/2009	40113
95708	1HVBTSKM89H157893	Marquette	205"	40098	40119
95709	1HVBTSKMX9H157894	Marquette	205"	40098	40122
95873	1HVBTSKM3AH268078	Crawford County Trsp Authority	169"	40154	
95874	1HVBTSKM5AH268079	Crawford County Trsp Authority	169"	40161	
96783		Battle Creek	205"		
96784		Battle Creek	205"		

