

## Eldorado National Production Schedule - MDOT Cutaways

This tentative production schedule is for informational purposes only. These dates quite often move forward in the schedule as chassis or parts arrive earlier than expected. Please use this as a "Rough Guide".

Production at Eldorado takes place in approximately 14-21 days start to finish. The units are then put through water/road tests and proceed to transportation to ship to Hoekstra Transportation. Depending on shop volume, Hoekstra usually completes the PDI in one week and the units are ready for agency inspection.

ENC #	FIN CODE	VIN #	CONSORTIUM MEMBER	SIZE	MODEL	START	RELEASE
94852	QG226	1FDFE45S79DA26531	Roscommon		20FA	6/1/2009	6/19/2009
94851	QG225	1FDFE45S19DA54874	Roscommon		20FA	6/8/2009	7/7/2009
95239	QM713	1FDFE45P39DA59554	Hope Network	176	24FA	8/10/2009	8/28/2009
95237	QM713	1FDFE45P69DA59550	Hope Network	176	24FA	8/10/2009	9/8/2009
95238	QM713	1FDFE45P89DA59551	Hope Network	176	24FA	8/10/2009	9/8/2009
95240	QM713	1FDFE45P59DA59555	Hope Network	176	24FA	8/24/2009	9/11/2009
95233	QM713	1FDFE45S59DA84881	Hope Network	176	24FA	8/24/2009	9/11/2009
95234	QM713	1FDFE45S79DA84882	Hope Network	176	24FA	8/31/2009	9/28/2009
95235	QM713	1FDFE45S99DA84883	Hope Network	176	24FA	8/31/2009	9/29/2009
95391	QP702	1FDFE45S39DA88475	Twin Cities	158	22FA	9/14/2009	9/30/2009
95392	QP702	1FDFE45S59DA88476	Twin Cities	158	22FA	9/21/2009	10/7/2009
95393	QP702	1FDFE45S79DA88477	Twin Cities	158	22FA	9/21/2009	10/7/2009
95394	QP702	1FDFE45S99DA88476	Twin Cities	158	22FA	9/21/2009	10/8/2009
95395	QP702	1FDFE45S09DA88477	Twin Cities	158	22FA	9/28/2009	10/12/2009
95396	QP702	1FDFE45S79DA88478	Twin Cities	158	22FA	9/28/2009	10/14/2009
95399	QG255	1FDFE45S79DA90651	City of Belding DAR	158	20FA	10/5/2009	10/20/2009
95412	QM168	1FDFE45SX9DA88473	Gogebic County	176	24FA	10/5/2009	10/29/2009
95413	QM169	1FDFE45S19DA88474	Gogebic County	176	24FA	10/5/2009	11/4/2009
95788	QP725	1FDFEF4S9ADA05652	Interurban	158	22FA	11/2/2009	11/18/2009
95790	QP725	1FDFE4FS0ADA05653	Interurban	158	20FA	11/2/2009	11/19/2009
95789	QU549	1FDFE4FPXADA03629	City of Hancock	158	22FA	11/2/2009	11/20/2009
95813	QM351	1FDFE4FSXADA05689	EUPTA	176	24FA	11/9/2009	11/23/2009
95817	QW308	1FDFE4FP3ADA05691	Delta	158	20FA	11/9/2009	11/25/2009
95792	QE381	1FDFE4FS8ADA05688	Newaygo COA	158	20FA	11/9/2009	11/25/2009
95814	QM351	1FDFE4FS6ADA05690	EUPTA	176	24FA	11/9/2009	
95791	QE381	1FDFE4FS6ADA05687	Newaygo COA	158	20FA	11/9/2009	
95807	QR740	1FDFE4FS2ADA05654	Ontran	176	24FA	11/9/2009	
95818	QW308	1FDFE4FP5ADA05692	Delta	158	20FA	11/16/2009	
95980	QH664	1FDFE4FP1ADA15488	City of Midland	158	22FA	11/23/2009	
96116	QW009	1FDFE4FP1ADA15491	Cass County	158	22FA	11/30/2009	
95967	QD020	1FDFE4FPXADA15490	Livingston (LETS)	158	22FA	12/7/2009	
95875	Q0467	1FDFE4FS0ADA12831	MDS Community	158	22FA	12/14/2009	
95876	Q0467	1FDFE4FS2ADA12832	MDS Community	158	22FA	12/14/2009	
96320	Q0336		City of Hillsdale	176	24FA	12/21/2009	
96093	AN981	1FDFE4FS6ADA12848	City of Ionia	158	20FA	12/21/2009	
96094	QN981	1FDFE4FS8ADA12849	City of Ionia	158	20FA	12/21/2009	
96117	QN981	1FDFE4FS4ADA12850	City of Ionia	158	22FA	12/21/2009	
95981	QH664	1FDFE4FP3ADA15489	City of Midland	158	22FA	12/21/2009	
96146	QJ263		Charlevoix City	176	24FA	12/28/2009	
96147	QJ263		Charlevoix City	176	24FA	12/28/2009	
95981	QH554		City of Midland	158	22FA	12/28/2009	
96172	QS040		Manchester	158	22FA	12/28/2009	
96321	QB431		Niles Dial a Ride	158	22FA	12/28/2009	
96328	QD853		City of Greenville	158	22FA	1/4/2010	
96286	Q0117		Schoolcraft	176	24FA	1/4/2010	

